
POLREP #203 -/,.-"'>..•' -
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554 - '/"~\
CERCIA REMOVAL ACTION c \ ' j
ATTNJ CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR -̂̂

Z. SITUATION (TUESDAY, 11/08/94, 1730 HOURS)

A* PERSONNEL ON SCENE: EPA-1, TAT-2, JIRCS-12. '
B. WEATHER ON SCENE: MOSTLY SUNNY, TEMPS IN 60'S. !
C. PROJECT COSTS: 'V"

AGENCY COSTS AS OF 11/07/94.. ! CEILING .
ERCS $2,861,448 $3,741,200 ,

, TAT 261,003 ; . , 300,000
, EPA DIRECT 86,669 i 106,200

EPA INDIRECT 150,321 177,000
TOTAL $3,354,766 $4,324,400

, UNOBLIGATED • ' - , - ' $1,673,194 ,

'..:... SITE CEILING ; . $5/997,594
• <, ' • . ' ' • ' •"• ' ' ' .'. . W«»«̂ «=̂ a«*» ' \ ',

--, D* / THE RESiDUAL WAS^E CONTAINED IN. VAT ACV05 WAS NOT
REMOVED AS PREVIOUSLY NOTED IN POLREP #202, ACTIONS
TAKEN (A). THE RESIDUAL WASTE WILL BE REMOVED IN THE
NEAR FUTURE. , i

' ' • • • - - : -'• •'-• .- -. ' . • • .'•-•; . .'-, • -• ? . . ' . - '. -.
II. ACTIONS TAKEN . •• - " - ' ' . ' . . ' ' , . ' ' '"

A. ERCS CONTINUED TO DE-WATfiR THE BREEZE WASHOUT AREA AND
CONSOLIDATE THE BREEZE MATERIAL INTO THE SLUDGE '
IMPOUNDMENT AREA. ERCS TO BEGIN FINAL SCRAPE OF THE '- .
BREEZE WASHOUT AREA TOMORROW. . f- .

B. . ERCS BACK FILLED IN EXCAVATED TRENCHES NEAR BUILDING-AJ
, AND BUILDING-AR. . " ' .: : • ; - ,

C. ERCS CONTINUED DISCHARGING WATER FROM--AST 2ZT31.
34,300 GALLONS DISCHARGED TODAY, 1,099,900 DISCHARGED

.- •.' • • ' = " • " • TO DATE. ' .'' •-'..''- - • -,- .. ••• - • '• ; :' • .
D, ERCS CONTINUED SITE GRADING OPERATIONS AT THE EDGE OF, ; THE SOUTH LANDFILL. : :!
E. ERCS BEGAN PREPARATION ON THE WEST SIDE OF .THE

OXIDATION PONDS FOR THE ADDITION OF A STORM WATER
. DIVERSION TRENCH.

F. ERCS ERECTED A SOIL DIVIDER BERM IN THE UPPER SLUDGE
IMPOUNDMENT TO ISOLATE THE BREEZE WASHOUT MATERIAL FROM

• •:. THE REMAINING UNUSED PORTION OF THE IMPOUNDMENT.
III. FUTURE PLANS ' , . . ; • ,

A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF
~ REMAINING BULK GROUPS FROM SITE. < >B. .ERCS TO CONTINUE SITE GRADING FOR CONTROL OF STORM
WATER.
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faaâ -̂v̂ ^̂ t̂A.'



C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED. .
D. .ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

f *. MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. .DE-WATERING OF BREEZE WASHOUT AREA: TO CONTINUE. ,
F. ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZT31,

WEATHER PERMITTING.
G. ERCS TO BEGlti INSTALLING STORM SEWER PIPE.

JERRY HESTON, OSC
U.S. EPA - REGION III
PHILA., PA - . - • • ;
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